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B1 Stakeholder Engagement – Addendum. 

The publication of the SMP First Review in November 2006 generated a great deal of discussion.  

Whilst the Plan had been prepared in accordance with the SMP guidance, some of the policies 

proposed proved highly controversial.  In particular, proposed policies involving ‘managed realignment’ 

or ‘no active intervention’ in previously defended areas caused alarm.  This was because many 

important questions went unanswered about how and when such changes might be made, and 

whether any support would be provided to affected communities and individuals.   

As a result, the local authorities and other operating authorities either made their own amendments to 

the published document, or simply did not adopt the SMP First Review.  This was not a satisfactory 

outcome, not least because the SMP is necessary in order to secure funding for those locations where 

defences are to be maintained.      

Since this time, there have been discussions between the local authorities and a variety of key local 

groups.  These have helped develop a better understanding of the concerns and helped the various 

parties to begin to work together towards an agreed final document.  In particular, neither the initial 

SMPs nor the First Review documents deal with the consequences of proposed shoreline 

management policies.  This has proved to be one of the major areas of concern for affected coastal 

communities.   

As a result of the public response to the SMP First Review the Government has been lobbied to 

address these important issues.  In response, the Government has investigated potential ways to 

facilitate adaptation to coastal change, and Department for Environment, Food and Rural Affairs 

(Defra) issued guidance in 2009, and launched a number of Coastal Pathfinder Studies aimed at 

addressing these challenging issues.    
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Table B(i)1.1 Summary of the Stakeholder Engagement in 2008 to 2010. 

Stage of Plan 
Preparation 

Activity Dates Purpose of stakeholder involvement Stakeholders 
involved 

Method of involvement Information Sent 

Stage 1: SEA 
Scope 

Initial ESG 
meeting and 
letters to key 
consultees 

December 2008  Involve ESG members in confirming that the 
scope of issues considered in the initial 
environmental assessment work was still 
suitable for the formal SEA. 

ESG Meeting and letter Letter requesting 
confirmation of 
scope for SEA. 

Stage 2: Policy 
Development 

ESG and 
Members 
meeting/ 
workshop  

March 2009  To provide elected members with an update as 
to progress with the development of the policy 
rewording, and the inclusion of social mitigation. 

 To seek views as to the acceptability of the draft 
policies. 

ESG and 
Representatives 
from the Local 
Authority councils 
and Broads 
Authority (see list) 

Briefing note sent out prior 
to meeting explaining role 
of meeting. 

Meeting involved a formal 
presentation followed by a 
round-table discussion 
session. 

Summary note sent out 
following meeting 
summarising key 
conclusions.  

Summary note 

Stage 3: 
Newsletter 1 

Newsletter 
sent to 
Parish 
Councils 

June 2009  To inform readers of progress that had been 
made since the previous consultation in 2006. 

Wider public via 
Parish councils 

Newsletter emailed/posted Newsletter 

Stage 4: 
Newsletter 2 

Newsletter 
sent to 
Parish 
Councils 

September 2009  To inform readers of the initial thoughts on 
revised policy text, including references to social 
mitigation. 

Wider public via 
Parish councils 

Newsletter emailed/posted Newsletter 

Stage 5: Policy 
finalisation 

ESG and 
Members 
meeting/ 
workshop 

December 2009  To present the final draft policies ESG and 
Representatives 
from the Local 
Authority councils 
and Broads 
Authority (see list) 

Presentation and group 
discussion 

 

Stage 6: 
Public 
Examination 

Public 
Consultation 

May – July 2010  To make stakeholders aware of the SEA Report 
and final SMP Policies 

 To provide stakeholders with opportunities for 
support and objection and moving to resolve 
and remaining differences 

Wider public and 
other stakeholders 

Manned drop in sessions at 
four locations. Draft Plan, 
SEA, WFD and HRA 
reports made available 
both on-line and at Local 
Authority offices.  

Response forms 



 

 

During Stage 6 over one hundred consultation responses were received.  Each response has 

been looked at individually, however the responses have been grouped under thirteen 

headings for ease of reporting. The Table below details the grouped issues and identifies how 

these will be taken into account in planned future work.  

Grouped Response  How the response will be taken into account.  

  

Loss of value to houses / 

compensation / social 

justice  

Coastal Strategies will be undertaken for the coastal units 

along the SMP frontage. These strategies will include a 

detailed assessment to be made of the social and economic 

consequences of changing currently defended area to 

managed realignment or no active intervention.  The 

strategies will use a robust methodology that will be 

developed in agreement with the key stakeholders.  

The detailed strategies will identify social mitigation measures 

and how these should be implemented. The social mitigation 

measures will be implemented before a SMP policy change 

from currently defended coastline to managed realignment or 

no active intervention is implemented. If measures are not 

implemented the defences will continue to be maintained.  

Effective engagement will be undertaken with local 

stakeholders in order to identify social mitigation measures. 

In addition to social mitigation measures policies will be 

developed to mitigate and minimise the effect of blight on the 

wider community.  

Coastal authorities will engage with their local communities 

when considering appropriate social mitigation.  

   

Protection wanted  The existing defences will be maintained until further 

strategies are undertaken to confirm the deliverability of the 

policy options. These will ensure appropriate social mitigation 

measures are developed in consultation with local 

communities.  

   



 

 

Grouped Response  How the response will be taken into account.  

Dredging  Detailed strategies and continual monitoring will take place. 

These will seek to further clarify the effects of dredging on the 

SMP coastline.  

   

GY Harbour  There is a legal requirement for monitoring to be undertaken 

relating to the newly constructed Great Yarmouth Outer 

Harbour. Where required, measures should be implemented 

to minimise any effect of the harbour development on the 

coastal communities to the south of this development.  

   

Sediment drift and beaches  A detailed database will continue to be developed that will 

record information such as coastal erosion, flooding events, 

modelling outcomes to ensure that polices are developed 

using adequate and appropriate data. 

   

Loss of Heritage  This coast has a rich heritage. The coastal strategies will 

confirm the risk to these areas and structures. Where a risk is 

identified options will be identified with English Heritage and 

with the involvement of local communities.  

   

Difficulty in understanding 

Documents 

The documents produced reflect the size of the study area 

and the time frame considered. Non technical summaries 

have been produced for the SEA and SMP which summarise 

these reports. As a number of changes have been made to 

the SEA taking into account the comments received during 

public consultation it is a statutory requirement to consult for 

a second period (duration to be agreed). However in order to 

allow  sufficient time for the documents to be consulted on 

liaison will be undertaken with the local stakeholder to 

determine an appropriate length of time for this consultation.  

   

Time in which to respond / A number of changes have been made to the SMP since the 

most recent public consultations. Changes to the SEA and 



 

 

Grouped Response  How the response will be taken into account.  

publicity  HRA have been made to reflect the changes to the SMP, and 

there is therefore a requirement to consult for a second 

period. However in order to allow sufficient time for the 

documents to be fully consulted on liaison will be undertaken 

with the local stakeholders to determine an appropriate length 

of time for this consultation period.  

   

SMP process  The SMP process is iterative and subject to review. Alongside 

the SMP, continual monitoring will take place and detailed 

strategies undertaken, the results of which will inform the 

SMP reviews and the deliverability of the policies within them. 

As such the SMP will evolve over time and the policy options 

may alter as a consequence.  It is the purpose of the 

Shoreline Management Plan to establish a coast defence 

strategy that is technically, economically and environmentally 

sustainable. The SMPs are the foundation for the shoreline 

management but are not definitive, as they are based on 

existing information and will be reviewed as the further 

studies modify and extend the understanding of the coastal 

environment.  

   

Wildlife  Further studies will be required in order to identify when, 

where and how the natural processes and policy options 

identified in the SMP will affect internationally important 

habitats designated as SACs, SPAs and Ramsar Sites. The 

effects predicted within the HRA and SEA are based on the 

existing information. Further detailed monitoring and 

modelling will be undertaken to fully understand the effects 

and where appropriate mitigation needs to be developed to 

compensate for any adverse effects.  

   

Loss of Marrams Coastal strategies will be undertaken and the Action Plan will 

require frequent monitoring. This will confirm the effects that 

current and future management will have on these habitats. 

The deliverability of the policies into the future will therefore 

take into account the effect on this habitat and, where 



 

 

Grouped Response  How the response will be taken into account.  

necessary, compensatory mitigation implemented.  

   

Need to be listened to.  In order to take the SMP forward it will be essential to 

maintain the involvement of the wider community and other 

stakeholders, to a greater degree than has previously been 

the case.  

 

A key part of the future strategies will be the determining the 

delivery of the high level aims of the SMP. In doing so it is 

essential that effective engagement with the local authorities 

will be undertaken on the deliverability of the future 

management for the coastline.  

 



 

 

 


